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Milestones
Milestones
IV 1000 |Time to Complete Project P,173* 52‘27JUL97A 08JULO3
Phase | - Park Development
Planning
IV 100 General Plan 272| 65|27JUL97A |03DECO00 Development Projects by MDSWD
IV 160 |Utility Master Plan 59| 0]/060CT0O0 |03DEC00
Design ‘ ‘
IV 110 Consultant Selection 270| 32|010CT99A |28FEBO1 Y
IV 120 |Design 270| 0|0IMAROL |25NOVO1 :
Dry-Run & Bldg. Depart. Review
IV 130 |Dry-Run Of Project Design | 90| o|26Novor |23FEBO2 h
Bid & Award Cycle
IV 140 |Bid & Award | 135] 0[24FEBO2 |08JULO2 kj
Construction v Y
IV 150 |Construction of Project | 365/ 0foosuLo2  |osyuLos
Phase Il - Park Development
Design Y
v 170 |TBD | 1| ofoosuLoz  osjuLos )Aprainage & Fil, Field, Access Control
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